SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:19AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 924 Const Calendar Day: 473 Date: 20-Sep-2013  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 05-Oct-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Diary: Dispute

Tower Activites

ABF crews came to the site at 7:00 AM. Jacob came at 1:00 PM. Crews had to work on (CCO # 98 ).
They had to work n the skirt erections , skirt seam welding . They started at 7:10 AM.

[]

Obra , Carlos , Jonathan , Mathew , & Rene had to work on the skirt erection. Crews had to rethread the
6 tapped holes on the West shaft , hook the crane to the upper North West corner , fly , set in place , drive
drift pins to align the holes , install temporary bolts , & release the crane. they started at 7:15 AM. crews
were done at 10:00 AM.

In addition to that , crews had to disassemble & fly out of the site the painters scaffold on the North side
. They were done at 10:45 AM.

The shims for the skirt between the ring beams & the skirt back beams were delivered to the site at
10:00 AM. Crews had to sort the shims according to their thickness & location , fly , set the shims in place
between the skirt & the ring beams , install , & snug the bolts .

Obra , Carlos , Jonathan had to sort the shims . Mathew & Rene had to set the shims in place , install
the bolts in the slotted holes with double washers under the heads & nuts . They started at 10:50 AM.

In the afternoon , Obra , Carlos , Jacob , & Jonathan joined the other crews on the shim placements to
the end of the shift .

Some areas required more shims than the accounted for . Some areas need beveled shims to have
full contact between the skirt beams & the ring beams . Crews had to place all the shims to try to fit the
shims properly & measure again for the new changes . Some of the holes are misaligned by 2 to 3 mm.
Crews have to work on the alignments .

Rick , Guowu , Kit , Ma , Paul , & Reggie had to work on the skirt seam welds .

Kit had to work on the North East corner plate & the North center plate seam weld . Rick , Kit , & Paul
had to align the plates to be within the required tolerance . They had to weld 10 donut plates , set 5
adjustment brackets , & drive pins to align the plates . They started at 7;15 AM. Crews were done at 8:30
AM.

After that , Kit had to clean, grind , heat , & weld the seam . He started at 8:35 AM.

Rick had to work on the South West corner weld with the South center plate for the 2nd day . He had to
prepare his tools , equipments , grind , clean the previous pass , heat , & weld . He started at 8:40 AM.

In addition to that , he had to align the lower section of the plates following the same method as on the
North East corner . He was done at 3:30 PM.

After that , Rick & Reggie had to mobilize his tools , equipments, reroute the gas & power line to work
on the South East corner & plate . Crews were done at 4:30 PM. Rick started to clean , grind , heat , &
weld at 4:35 PM.
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Guowu had to work with the QA & QC on the North East plate & the East center plate weld . Guowu had
to repair the welds . He had to grind the high spots & fill the low spots . He started at 7:45 AM. He was
done at 9:40AM.

After that , he had to mobilize to grind & clean the weld on the South East plate with the East center
plate . He started to grind at 9:50 AM. to the end of the shift .

Ma had to work on the North East corner & plate . He had to complete grinding the weld . He started at
7:20 AM. He was done at 10:00 AM.

After that , he had to work on house keeping , prepare for the remaining welds . & work with Kit to the
end of the shift .

Paul & Reggie had to work on the South West corner & plate seam . Crews had to grind & clean the
weld . Reggie started at 7:30 AM. Paul & Reggie had to work on the same seam alternating & work with
Rick for the entire shift .

Joe , Simon , & Tony were on the site . They had to work with the welders , VT , & MT the welds .
Check Joe or Simon report 's for the welders detailed activities

Tower crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:00
PM.

In the office , | had to work on my report . | was done at 5:30 PM.

04-0120F4 Bid Item: 053 T-LO1-ANE.053 Tower Lift 01 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV

CCO-079 Bid Item: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV

CCO0-098 Bid ltem: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM WAIKIT LAI 8.00 2.00 0.00 10.00 D
Ironworker APP REGINALD HUMPHREY 8.00 2.00 0.00 10.00 D
Ironworker JNM MAN CHUN MA 8.00 2.00 0.00 10.00 D
Ironworker JNM GUOWU CHEN 8.00 2.00 0.00 10.00 D
Operator JNM NEIL CALDWELL 8.00 2.00 0.00 10.00 D
Operator JNM JUSTIN GARRETT 8.00 2.00 0.00 10.00 D
Operator JNM JEFFREY SCOTT 8.00 2.00 0.00 10.00 D
Ironworker APP PAUL FAMBRINI 8.00 2.00 0.00 10.00 D
Ironworker FOR EARL CLAYBORN 8.00 2.00 0.00 10.00 D
Ironworker JNM RENE ESQUIVEL 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker JNM MATTHEW COCHRAN 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHAN CANITES 8.00 2.00 0.00 10.00 D
Ironworker JNM JACOB MECHE 3.00 2.00 0.00 5.00 D
Ironworker JNM CARLOS ALVERADO 8.00 2.00 0.00 10.00 D

Equipment Rental Company
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Job Name: 04-0120F4  |nspector Name: Daouk, Sami Diary #: 924  Date: 20-Sep-2013  Friday
Equipment 1D Description RTHrs OTHrs STHrs 1T Hrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
000743 Marine, Barge, Flexifloat 1 EM1010 No
800 200 000 0.0 []
2295 WELDER, 600 AMP No
800 200 000 000 []
2294 WELDER, 600 AMP No
800 200 000 0.0 []
000747 Ringer No. 1 Barge No
800 200 000 0.0 []
]
Jh; ddrRptbyBidltem Page 3 of 3




